m ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 44
U.S. EPA, Region =]

DaiLY Work ORDER

Operatin

g Period: 01/8/19

Task Order: 0618F0308 Page 1 of 1

Project Name: F.J, Doyle Salvage Site

OS8C: Gary Moore/Paige Delgado

Location

(City, State):
Leonard, Texas

Shift: Start Time:

07:00

Stop Time!
17:30

fl 2

, & Work Authorized for the Period Work Accomplished for the Period
1) Complete excavations in Grid No. DRADZ, commence 1) Complete: Excavations in Grid No. DRAOZ2 and DRAOQS3;
excavations in Grid No. DRAOS; 2) In Progress: Receipt of select backfill and install initial
2) Continue site restoration (receive select borrow and install initial layer of same in Grid(s) No. FJD02-06, FJD03-04, FJDO3-
layer of backfill in Grid(s) FJD02-08, FJD03-04, FJD03-08, 06, FJD03-08 and FJD04-07;
FJD03-08 and FJD04-07); 3) In Progress: Off-site T&D of TSCA-contaminated soils;
3) Continue off-site T&D of TSCA-contaminated soils; 4} In Progress. Off-site T&D of C&D debris,
4) Continue T&D of C&D debris; 5) Complete: Site walk with restoration subcontractor;
5) Conduct site walk with restoration subcontractor, Texas Yard schedule work to begin at |G oo
Pros, review/assess SOW and schedule start date, 01/09/19;
6) Continue site reporting, scheduling and coordination. 6) Continue site reporting, cost accounting and task
scheduling.
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2 Updoming Work Authorized \ ;

Commence excavﬁlicns in Grid No. FJD05-01; Continue transfer of accumulated rainwater from site down E. Cottonwood Street as directed.
Continue off-ste T&D of demolition debris and non-regulated soils. Subcontractor ta commence site restoration at |GG

3 ‘Quantity / Volume Tracking:

Description:
| 2= 3" Limestone Rock (Haul Road)
Non-regulated, non-hazardous soils

| TSCA-contaminated soils

_Select Backfill. Wolf Creek Plant (12-15 PI)

C&D Debris (wooden portions of building stored in roll-off box)

| Current Period:

Total to Date: .
5 Truck Loads — 47.25 tons

88 Truck Loads —2,156.74 tons

3 Truck Loads — 146.06 tons

22 Truck Loads —501.10 tons

13 Truck Loads — 15898 tons

86 Truck Loads — 1,794.11 tans

8 Truck Loads —140.05 tons

1 30-yd. open-top box =5 tons
10 Truck Loads — 175.72 tons

Topsoil. Horn Plant

22 Truck Loads - 330.56 tons

4 Number of Personnel Authorized Current Period . it

Personnel Category: | Quantity: Personnel Category: Quantity:

Response Manager | 1 Operator 3

FCA 1 Laborer 3

Foreman 1 Truck Driver/Laborer 1

5. Equipment Authorized for Current Period A :

Item Qty Used NotUsed/ Item Qty | Used Not Used /

| | . or Down | ) ) | | or Down

¥4 ton crew-cab pickup (RM) i (N | Portable toilets [38 13 ! —
Yz ton extended-cab |2 |2 | Hand-wash station : (111

Ya ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks i 1

. | Bobeat TS90 |

J1-ton dump-truck | 1 1 | Mini-excavator (BobcatE85) 1 1 =
74 -ton extended cab (POV) [ 1 1 | 2,000-gallon Water Truck [ 1 1

40 x 8’ office trailer |1 1 | Excavator (JD 210G} | 1 1

70 kW Generator 1.9 1 | Front End Loader (JD 544K) | 1 1

_Passengercar, FCA | 1 1 | Bulldozer (JD 650K-XLT) |1 1

_ 2" centrifugal pump/hoses L2 |2 | Plate compactors |2 z

20' Conex Box 1 1

| 6. Comments /As s {Include Time) L
| Signature of 0SC Date | Signature of RM Date
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